COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/20/2009

ESTIMATE SUMMARY 07:18:22
CONTID: C16680 ESTIMATE NO: 0008 FINL SPEC YR:2005
PCN: 16680-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 49.5 DAYS TIME ALLOW: 50 WORK DAYS
FAIRPLAY TO HARTSEL OVERLAY PERCENT TIME: 99.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: STA009A-025
FAIRPLAY TO HARTSEL OVERLAY
NAME OF ROAD: 0098
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 07/20/2009 DATE TIME STARTED 05/23/2008
14802 W. 44TH AVE. DATE LET 05/01/2008 DATE WORK BEGAN  06/23/2008
DATE AWARDED 05/07/2008 DATE TIME STOPPED 10/29/2008
DATE CONTRACT EXECUTED 05/22/2008 DATE ACCEPTED 10/29/2008
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 05/23/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,963,955.41 PARTICIPATING $ 2,955,205.41 $ 0.00
AWARD PROJECT AMT: $  2,965,399.12 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.70% TOTAL EARNINGS 2,955,205.41 0.00
FUNDS AVAILABLE: $ 8,750.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,955,205.41 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 3,000.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,955,205.41 3,000.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,955,205.41 3,000.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0004 202-00010
0005 202-00035
0010 202-00090
0015 202-00240
0020 202-00821
0025 202-04002
0030 203-00060
0035 203-01500
0040 208-00005
0041 900-00006
0045 208-00070

C16680
16680-BID
STAO09A-025

ITEM
DESCRIPTION

REMOVAL OF TREE

*REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF SIGN PANEL

CLEAN CULVERT

*EMBANKMENT MATERIAL (COMPLETE IN PLACE)

*BLADING

*EROSION LOG

ADDED ITEM (DOLLAR)/ EROSION LOG (PURCHASE ONLY)

*STABILIZED CONSTRUCTION ENTRANCE
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PCN: 16680-BID ESTIMATE RUN 07/20/2009
PROJECT: STA009A-025 ESTIMATE NO: 0008 07:18:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
1,720.00000 0.000 0.00
0055 208-00205 *EROSION CONTROL SUPERVISOR 211.000 211.000
HOUR 0.000 0.00
86.00000 211.000 18,146.00
0060 212-00006 *SEEDING (NATIVE) 5.800 5.800
ACRE 0.000 0.00
530.00000 5.800 3,074.00
0065 212-00032 *SOIL CONDITIONING 5.800 5.800
ACRE 0.000 0.00
1,350.00000 5.800 7,830.00
0070 213-00002 *MULCHING (WEED FREE HAY) 0.600 0.600
ACRE 0.000 0.00
615.00000 0.600 369.00
0075 213-00061 *MULCH TACKIFIER 1,127.000 1,127.000
1B 0.000 0.00
2.14000 1,127.000 2,411.78
0080 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 24,829.000 24,829.000
sy 0.000 0.00
1.55000 24,829.000 38,484.95
0085 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 8,830.810 8,830.810
TON 0.000 0.00
18.45000 8,830.810 162,928.44
0090 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
142.00000 0.000 0.00
0095 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 31,416.160 31,416.160
TON 0.000 0.00
56.85000 31,416.160 1,786,008.70
0096 900-00006 ADDED ITEM (DOLLAR)/ HMA (GRADING SX) (75) (PG 58-28) 1.000 1.000
PRICE ADJUSTMENT
DOL 0.000 0.00
17,947.57000 1.000 17,947.57



CONTID: C16680 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16680-BID ESTIMATE RUN 07/20/2009
PROJECT : STAO009A-025 ESTIMATE NO: 0008 07:18:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 9,958.000 9,958.000
GAL 0.000 0.00
2.50000 9,958.000 24,895.00
0105 420-00500 GEOTEXTILE (PAVING) 217.000 217.000
SY 0.000 0.00
3.70000 217.000 802.90
0110 506-00209 *RIPRAP (9 INCH) 12.000 12.000
(3¢ 0.000 0.00
40.00000 12.000 480.00
0115 603-10180 *18 INCH CORRUGATED STEEL PIPE 30.000 30.000
LF 0.000 0.00
120.00000 30.000 3,600.00
0120 603-10240 *24 INCH CORRUGATED STEEL PIPE 139.000 139.000
LF 0.000 0.00
75.00000 139.000 10,425.00
0125 603-10300 *30 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0130 603-30024 *24 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
650.00000 2.000 1,300.00
0131 604-00310 INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,650.00000 1.000 4,650.00
0135 605-82100 *PIPE EDGE DRAIN 500.000 500.000
LF 0.000 0.00
13.50000 500.000 6,750.00
0140 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0145 612-00001 *DELINEATOR (TYPE I) 562.000 562.000
EACH 0.000 0.00
23.55000 562.000 13,235.10



CONTID: C16680 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16680-BID ESTIMATE RUN 07/20/2009
PROJECT: STAO009A-025 ESTIMATE NO: 0008 07:18:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0150 612-00003 *DELINEATOR (TYPE III) 70.000 70.000
EACH 0.000 0.00
26.75000 70.000 1,872.50
0155 614-00011 *SIGN PANEL (CLASS I) 42.000 42.000
SF 0.000 0.00
21.40000 42.000 898.80
0160 614-00012 *SIGN PANEL (CLASS II) 54.000 54.000
SF 0.000 0.00
26.75000 54.000 1,444.50
0165 614-00013 *SIGN PANEL (CLASS III) 20.000 20.000
SF 0.000 0.00
32.10000 20.000 642.00
0170 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 83.000 83.000
LF 0.000 0.00
3.75000 83.000 311.25
0175 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 7.000 7.000
EACH 0.000 0.00
23.55000 7.000 164.85
0180 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 71.000 71.000
LF 0.000 0.00
15.00000 71.000 1,065.00
0185 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 6.000 6.000
80) (SLIPBASE)
EACH 0.000 0.00
214.00000 6.000 1,284.00
0190 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
32,600.00000 1.000 32,600.00
0195 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
235,000.00000 1.000 235,000.00
0200 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00

1,176.92000 1.000 1,176.92
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PCN: 16680-BID ESTIMATE RUN 07/20/2009
PROJECT: STA009A-025 ESTIMATE NO: 0008 07:18:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 627-00005 *EPOXY PAVEMENT MARKING 726.000 726.000
GAL 0.000 0.00
70.00000 726.000 50,820.00
0210 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 920.000 920.000
GAL 0.000 0.00
30.00000 920.000 27,600.00
0215 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 23.000 23.000
(TYPE I)
SF 0.000 0.00
19.20000 23.000 441.60
0220 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 39.000 39.000
SF 0.000 0.00
10.70000 39.000 417.30
0225 630-00000 *FLAGGING 2,594.000 2,594.000
HOUR 0.000 0.00
24.60000 2,594.000 63,812.40
0230 630-00007 *TRAFFIC CONTROL INSPECTION 46.000 46.000
DAY 0.000 0.00
117.00000 46.000 5,382.00
0235 630-00012 *TRAFFIC CONTROL MANAGEMENT 55.000 55.000
DAY 0.000 0.00
530.00000 55.000 29,150.00
0240 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 10.000
EACH 0.000 0.00
48.00000 10.000 480.00
0245 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 57.000
EACH 0.000 0.00
53.00000 57.000 3,021.00
0250 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00
53.00000 8.000 424.00
0255 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 21.000 21.000
SF 0.000 0.00
18.20000 21.000 382.20
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PCN: 16680-BID ESTIMATE RUN 07/20/2009
PROJECT : STA009A-025 ESTIMATE NO: 0008 07:18:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
7,400.00000 2.000 14,800.00
0265 630-80360 *DRUM CHANNELIZING DEVICE 100.000 100.000
EACH 0.000 0.00
55.65000 100.000 5,565.00
0270 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 10.000
EACH 0.000 0.00
53.50000 10.000 535.00
0275 630-80380 *TRAFFIC CONE 131.000 131.000
EACH 0.000 0.00
10.70000 131.000 1,401.70
0280 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
802.00000 1.000 802.00
0281 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION 1.000 1.000
LS 0.000 0.00
500.00000 1.000 500.00
0282 900-00006  ADDED ITEM (DOLLAR)/ DIAMOND GRINDING 1.000 1.000
DOL 0.000 0.00
1,746.25000 1.000 1,746.25
0285 700-70010 F/A MINOR CONTRACT REVISIONS 8,750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 79,499.360 79,499.360
FA 0.000 0.00
1.00000 79,499.360 79,499.36
0300 700-70016 F/A FUEL COST ADJUSTMENT 4,849.390 4,849.390
FA 0.000 0.00
1.00000 4,849.390 4,849.39
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PCN: 16680-BID ESTIMATE RUN 07/20/2009
PROJECT: STA009A-025 ESTIMATE NO: 0008 07:18:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0315 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 2,940,255.41 $ 0.00s 2,931,505.41
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0325 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,200.00000 1.000 12,200.00
0330 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,500.00000 1.000 10,500.00
0335 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT 23,700.00 $ 0.00s 23,700.00
PROJECT TOTAL CURRENT AMT 2,963,955.41 $ 0.00 $ 2,955,205.41



